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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 198 Date: 27-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 296

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM46 65 60

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-27-13, Tuesday, Mostly Cloudy, 48-70 F, Humility 78% - Cable Suspender Rope Paint (North Main
Span) & Separator Installation / Painting

* Changed shift from (0700-1530) to (0900-1730) with Mahmound today.
* Performed paper work and went to field around 10:45 AM.
* Saw Mahmound and QC - Fred, at the time crew performed 1st DTM coating at N66 area. QC-Fren
checked conditions; R/H = 62.9%, Tdp = 48.4 F, Td = 61.1 F. Ts/t = 62.7 F & Twb = 55 F. Mahmound
was inspecting the operation. Weather was overcast & light wind.
* I took over the inspection when crew started painting on N70, 1st DTM coating. Checked conditions at
12:50, OK to go. Painting started 12:50 and finished at 13:07 with WFT measured at 11.
* At 13:30 PM, I checked the conditions that different between steel surface and Dew point was less than
5, I asked painter Manny to stop painting. I did measure temperature several time, the conditions still no
good. I called Samam & Rex to inform them the situation. Rex was on the air checking the separator, he
said he will check the condition from the air and call me back. CCC superintendant Bill was here to
verified the temperatures, he also called QC coming to check. At 13:45 PM, I checked conditions again
the results were good. I also called Rex for his measurement, the answer was positive. I informed Manny
to re-start the painting again.
* Later on, QA and QC were in N68 area to check conditions. The results were all OK, but Humility
reached 85.6 %.
* Crew finished 1st DTM coating on N74 at 14:15 PM. And there was no more painting operation today
from Leo. Crew performed cleaning the equipment. METS Rex with painter Rick were checking separator
whole time also punch ltems as well.
* I left field after crew completed N74 painting around 15:00 PM.
* Performed paperworkat office.
* No OT today03-27-13.
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Painter performed checking zinc primer at SMS separator contact to
rope area

Three painters performed 1st DTM painting on N72 suspender ropes
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